Rpt-ID: RCPESPRJ Georgia Date: 06/06/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14571-13-000-0 Estimate Number: 0008 Pay Period: 05/01/2014
to 06/01/2014

Contract Location: Time Allowed: 292  Days
SR 38 W OF SUNSET BLVD (CR 392) TO SR 23. Elapsed Calender Days: 351 Days
Percent Time: 120.21
District: 5 Area: 04
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 04/19/2013

101 SHERATON CT. Date Awarded: 05/03/2013
Date Contract Executed: 06/11/2013
Date Notice to Proceed: 06/13/2013

MACON GA 31210-1155 Date Work Began: 09/30/2013

Phone: (478)474-9092 Date Time Stopped: 05/29/2014

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 03/31/2014

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $4,042,019.85 Counties:

Original Contract Amount $4,042,019.85 Wayne

Funds Available $1,007,244.48

Percent Complete 76.65%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004590 $4,042,019.85 $4,042,019.85 $1,007,244.48 75.08% $65,853.70

Chief Engineer
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M004590

SR 38 - MILLING, INLAY & PLMX RESF

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$2,478,675.50 $2,416,921.34
$619,668.87 $604,230.33
$3,098,344.37 $3,021,151.67
$0.00 $0.00
$3,098,344.37 $3,021,151.67
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($63,569.00) ($52,230.00)
$3,034,775.37 $2,968,921.67

Total Payable:

This Estimate

$61,754.16
$15,438.54
$77,192.70
$0.00
$77,192.70
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
($11,339.00)

$65,853.70
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Pay Period: 05/01/2014
to 06/01/2014

Project Number M004590

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 972
480000.000 .013
.985 $6,240.00 $472,800.00
MO004590
0015 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 13,963.000 9,613.140
R-MODIFIED BITUM MATL & H LIME 79.000 88.169
9,701.309 $6,965.35 $766,403.41
0035 413-1000 BITUM TACK COAT GL 16,516.000 16,821.000
2.000 42.000
16,863.000 $84.00 $33,726.00
0040 432-0208 MILL ASPH CONC PVMT, 2 IN DEPTH SY 59,757.000 55,268.929
1.600 977.615
56,246.544 $1,564.18 $89,994.47
0060 453-1000 PORTLAND CEMENT CONCRETE WHITETOPPIN CY 600.000 606.770
472.500 .000
606.770 $.00 $286,698.83
0075 647-6090 LOOP DETECTOR - EA 37.000 34.000
945.000 2.000
36.000 $1,890.00 $34,020.00
6 FT X40 FT
0085 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA 50.000 .000
89.250 6.000
6.000 $535.50 $535.50
0105 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 3.300 .000
2073.750 5.024
5.024 $10,418.52 $10,418.52
0110 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 6.400 .000
1260.000 5.607
5.607 $7,064.82 $7,064.82
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Contract ID: B14571-13-000-0 Estimate Number: 0008 Pay Period: 05/01/2014
to 06/01/2014

Project Number M004590

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0115 653-4502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLM 3.300 .000
1260.000 2.037
2.037 $2,566.62 $2,566.62
0135 654-1003 RAISED PVMT MARKERS TP 3 EA 500.000 559.000
3.150 .000
559.000 $.00 $1,760.85
0145 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 1,300.000 895.000
E), TP PB 5.780 2,125.000
3,020.000 $12,282.50 $17,455.60
0150 657-1244 PREFORMED PLASTIC SOLID PVMT MKG, 24 IN, LF 200.000 .000
15.750 155.500
155.500 $2,449.13 $2,449.13
0155 657-3085 PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, C( GLF 520.000 332.000
), TP PB 4.200 1,473.000
1,805.000 $6,186.60 $7,581.00
0165 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 770.000 .000
Oow), TP PB 5.780 1,366.000
1,366.000 $7,895.48 $7,895.48
0185 611-8050 ADJUST MANHOLE TO GRADE EA 20.000 15.000
850.000 13.000
28.000 $11,050.00 $23,800.00
Category Amount: $77,192.70 $1,765,170.23

Project Total Amount: $77,192.70 $3,098,344.37



